

Banco do Brasil | PRIVACY-REDACTED PREVIEW

Privacy-redacted preview: personal details, descriptions and references concealed.

Amounts concealed. Layout preview only; extraction tested on the unchanged original.

Source: third-party example supplied by Finance File Converter.

Project Information		Financial Summary		Operational Metrics	
ID	Name	Budget	Actual	Progress	Status
P001	Alpha Initiative	\$1.2M	\$1.1M	85%	On Track
P002	Beta Project	\$850K	\$920K	60%	Over Budget
P003	Gamma Task	\$300K	\$280K	90%	Completed
P004	Delta Program	\$2.1M	\$2.0M	70%	On Track
P005	Epsilon Project	\$1.5M	\$1.6M	55%	Minor Delay
P006	Zeta Task	\$450K	\$430K	80%	On Track
P007	Eta Program	\$980K	\$1.0M	65%	On Track
P008	Theta Project	\$720K	\$710K	75%	On Track
P009	Iota Task	\$280K	\$270K	95%	Completed
P010	Kappa Program	\$1.8M	\$1.9M	60%	On Track
P011	Lambda Project	\$1.1M	\$1.0M	80%	On Track
P012	Mu Task	\$350K	\$340K	88%	On Track
P013	Nu Program	\$600K	\$590K	72%	On Track
P014	Xi Project	\$900K	\$880K	78%	On Track
P015	Omicron Task	\$400K	\$390K	82%	On Track
P016	Pi Program	\$1.3M	\$1.2M	70%	On Track
P017	Rho Project	\$780K	\$760K	70%	On Track
P018	Sigma Task	\$220K	\$210K	92%	Completed
P019	Tau Program	\$1.6M	\$1.5M	65%	On Track
P020	Upsilon Project	\$1.0M	\$980K	75%	On Track
P021	Phi Task	\$320K	\$310K	85%	On Track
P022	Chi Program	\$650K	\$630K	70%	On Track
P023	Psi Project	\$880K	\$860K	72%	On Track
P024	Omega Task	\$250K	\$240K	90%	Completed
P025	Alpha Initiative	\$1.2M	\$1.1M	85%	On Track
P026	Beta Project	\$850K	\$920K	60%	Over Budget
P027	Gamma Task	\$300K	\$280K	90%	Completed
P028	Delta Program	\$2.1M	\$2.0M	70%	On Track
P029	Epsilon Project	\$1.5M	\$1.6M	55%	Minor Delay
P030	Zeta Task	\$450K	\$430K	80%	On Track

Banco do Brasil | PRIVACY-REDACTED PREVIEW

Privacy-redacted preview: personal details, descriptions and references concealed.
Amounts concealed. Layout preview only; extraction tested on the unchanged original.
Source: third-party example supplied by Finance File Converter.
